| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|--------------------------|--|---------------------|--|--|
| 1. September 26, 2023 | Start research on topic | 3:30 PM to 4:00 PM | ER | Created a template on heat pumps |
| 2. October 3, 2023 | More research on topic | 3:10 PM to 3:30 PM | ER | More on heat pumps |
| 3. October 4, 2023 | Research more on topic | 9:00 AM to 10:00 AM | КН | Cost and details on clean/green energy practices |
| 4. October 8, 2023 | Create a framework on website layout | 12:00 PM to 1:30 PM | КН | Used figma.com |
| 5. November 7, 2023 | Start creating website pages | 3:00 PM to 4:00 PM | КН | Used brackets.io |
| 6. November 8, 2023 | Fix formatting and created navigation bar | 1:30 PM to 2:20 PM | os | Added CSS to match framework |

| 7. November 9, 2023 | Fix grammar and formatting with words in navbar, also created buttons | 6:00 PM to 6:30 PM | os | Formatted to framework |
|--------------------------|--|-------------------------|----------|---|
| 8. November 14, 2023 | Put placeholders for words are suppose to be | 9:00 AM to 9:30 AM | кн | They are on every page and give a base of what is suppose to be there (it's a personal template I made) |
| 9. December 28, 2023 | Research on fossil fuels while also adding to website | 10:30 PM to 12:50 AM | KH ER | |
| 10. December 30, 2023 | Contiune adding fossil fuel research on website while also changing description on pages | 10:00 PM to 12:10 AM | КН | |
| 11. January 1, 2024 | Making navbar dropdown and fixing formatting | 9:00 PM to 10:20 PM | os | Drowdown is vertical instead of horizontal |
| 12. January 1, 2024 | Fixed formatting and added more to fossil fuels | 10:00 PM to 11:30 PM | КН | |

| 13. January 2, 2024 | Added buttons on homepage and fixed formatting | 9:30 PM to 10:00 PM | КН | Fixed some grammar |
|-------------------------|---|---------------------|----|---|
| 14. January 2, 2024 | Research and add information to harmful activities page | 10:30 PM to 2:30 AM | os | Also fixed links |
| 15. January 3, 2024 | Find images for the website | 5:00 PM to 6:30 PM | ES | Went on free copyright websites |
| 16. January 4, 2024 | Research and add information to all the clean/green activities | 9:30 PM to 12:00 AM | os | Add images |
| 17. January 5, 2024 | Continue research and adding information on clean/green activities page | 7:00 PM to 9:00 PM | os | Added more images |
| 18. January 9, 2024 | Added About Us section and fixed formatting | 1:15 PM to 1:45 PM | кн | Moved sources to bottom of the page; will add them to resource page later |
| 19. January 10, 2024 | Finished harmful page while also added css to all pages | 2:50 PM to 4:00 PM | КН | |

| 20. January 11, 2024 | Add CSS to the buttons | 3:50 PM to 4:30 PM | кн | |
|-------------------------|--|-------------------------|----------|------------------------------------|
| 21. January 13, 2024 | Trying to go through fixes throughout the website | 10:00 PM to 1:10 AM | KH OS | Navbar and arrow still need fixing |
| 22. January 14, 2024 | Move sources to resources page and add documentation | 10:00 AM to 12:00 PM | КН | |

Advisor signature <u>Autumn Dowdy</u>